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Activity - RAGS Part D Reference(1) Comments(2)

PROJECT SCOPING

Preliminary site conceptual model - Section 2.1 November 30, 2000

Site visit - Sec 2.1 November 4, 2000

Scoping meeting  - Sec 2.1 November 2, 2000

PRGs and ARARs (initial discussion) - Sec 2.1 November 2, 2000

Identification of deliverables - Sec 2.1 November 30, 2000

Planning  Table 1 (preliminary version) - Sec 2.1 November 30, 2000

Probabilistic Analysis (preliminary consideration) - Sec 2.1 November 30, 2000

RI/FS Workplan (consideration of risk assessment objectives) - Sec 2.2 November 30, 2000

Baseline Risk Assessment Workplan (consideration of risk assessment
objectives) - Sec 2.2

November 30, 2000

Probabilistic Analysis (additional consideration and Workplan as appropriate)
- Sec 2.2.1

November 30, 2000

REMEDIAL INVESTIGATION 

Planning  Table 0 - Sec. 3.1.1 August 30, 2001

TARA Schedule Worksheet - Sec. 3.1.1 and Appendix C August 30, 2001

Planning  Table 1 - Sec 3.1.1 August 30, 2001

Data Useability Worksheet - Sec 3.1.1 and Appendix C August 30, 2001

Supporting information for background value for Planning  Table 2 - Sec 3.1.1 August 30, 2001

Planning  Table 2 - Sec 3.1.1 August 30, 2001

Supporting information for EPC for Planning  Table 3 - Sec 3.1.1 August 30, 2001

Planning  Table 3 -Sec 3.1.1 August 30, 2001
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REMEDIAL INVESTIGATION (continued)

Supporting information on modeled intake methodology and parameters for
Planning  Table 4 - Sec 3.1.1

August 30, 2001

Supporting information on chemical-specific parameters for Planning  Table 4 -
Sec 3.1.1

August 30, 2001

Dermal Worksheet - Sec 3.1.1  and Appendix C August 30, 2001

Planning  Table 4 - Sec 3.1.1 August 30, 2001

Supporting information on toxicity data for special case chemicals on Planning 
Tables 5/6 - Sec 3.1.1

August 30, 2001

Planning  Table 5 - Sec 3.1.1 August 30, 2001

Planning  Table 6 - Sec 3.1.1 August 30, 2001

Supporting information on special chemical risk and hazard calculations for
Planning  Tables 7/8 - Sec 3.1.1

October 21, 2001

Planning  Table 7 - Sec 3.1.1 October 21, 2001

Planning  Table 8 - Sec. 3.1.1 October 21, 2001

Radiation Dose Assessment Worksheet - Sec 3.1.1  and Appendix C October 21, 2001

Planning  Table 9 - Sec 3.1.1 October 21, 2001

Planning  Table 10 - Sec 3.1.1 October 21, 2001

Lead Worksheets - Sec 3.1.1  and Appendix C October 21, 2001

Assessment of Confidence and Uncertainty - Sec 3.1.2 October 21, 2001

Summary of Probabilistic Analysis - Sec 3.1.3 October 21, 2001

Draft Baseline Risk Assessment - Sec 3.2 October 21, 2001

Final Baseline Risk Assessment - Sec 3.3 January 15, 2001
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REMEDIAL INVESTIGATION (continued)

Draft ROD Risk Worksheets - Sec 3.3  and Appendix C January 15, 2001

FEASIBILITY STUDY

Remedial Action Objectives - Sec 4.2 January 15, 2001

Remediation Goals - Sec 4.2 January 15, 2001

Risks and hazards associated with PRGs - Sec 4.4 January 15, 2001

Risk considerations of remedial technologies and alternatives - Sec 4.5 January 15, 2001

AFTER THE FEASIBILITY STUDY

Risk evaluation for the Proposed Plan - Sec 5.1 To be determined

Documentation of risks in the Record of Decision - Sec 5.2 To be determined

Revise ROD Risk Worksheets - Sec 5.2  and Appendix C To be determined

Risk evaluation during remedial design and remedial action - Sec 5.3 To be determined

Risk evaluation associated with explanations of significant differences - Sec
5.4

To be determined

Risk evaluations during five-year review - Sec 5.5 To be determined

Public meeting participation To be determined


